

Planning Calendar and Timeline for SCCCD Resource Allocation

Fall Meeting Dates	Tasks
May 11, 2012	<ul style="list-style-type: none"> • Phase II: Lottery
August 24, 2012	<ul style="list-style-type: none"> • Lottery
September 7, 2012	<ul style="list-style-type: none"> • Lottery • Student Health Fees
September 21, 2012	<ul style="list-style-type: none"> • Student Health Fees
October 5, 2012	<ul style="list-style-type: none"> • Student Health Fees • Misc. Grants
October 19, 2012	<ul style="list-style-type: none"> • Misc. Grants & • Draft due for phase II
November 2, 2012	<ul style="list-style-type: none"> • Approve Draft for phase II • Present RAM to Chancellor's Cabinet • Present RAM to BOT
November 16, 2012	<ul style="list-style-type: none"> • Campus presentations on RAM
December 2012	<ul style="list-style-type: none"> • Campus presentations on RAM • Begin phase III

Phase II:

1. Lottery
2. Student Health Fees
3. Finalize Misc. funding streams (i.e. Specific state grants)
4. Finalize operating agreement for resource allocation committee
5. Deliver informational campus presentations

Phase III:

1. Incorporate new resource allocation into 2013-2014 budget cycle